Terms

Co-design	Collaborative, shared approach to design. Including end service users and other people with lived experience to work alongside people with professional experience
Concrete reference tools	Tools that help people to understand what we are asking them. An example is picture cards. The tools can help everyone stay on topic and facilitate conversation
Data linkage	

Evaluation methods

The evaluation will use a mixed method approach. A mixed method approach collects different types of data and uses different methods of data collection and analysis. The mixed method approach that will be used in this evaluation includes:

- Co-design of research methods
- Analysis of qualitative data from interviews
- Analysis of quantitative data collected by program providers, data linkage and surveys.

The co-design of research methods process will aim to improve the evaluation approach and methodology or how the evaluators will do their work. The co-design process will involve collaboration between:

- NSW Health including NSW Health epidemiologists, Centre for Aboriginal Health and ID Health Team
- the IDMH Advisory Group members mental health and intellectual disability peak bodies, community organisations including NSW Council for Intellectual Disability (CID) and Carers NSW, Aboriginal advisors, and advisors on children, people from culturally and linguistically diverse (CALD) backgrounds and people in the criminal justice system
- researchers with lived experience of mental illness and intellectual disability in the evaluation team
- named expert advisors for: mental health and lived experience, intellectual disability, mental health clinical advice, Aboriginal and Torres Strait Islander people, children, young people, families, CALD participants
- Aboriginal LHD Health Workers, as well as Aboriginal Health Units of the Hub LHDs and local Aboriginal and CALD organisations as appropriate, in the Hub sites.

Qualitative data collection involves talking to people in interviews or focus groups about their experiences of the Hubs. We will take the recommended actions to protect people from COVID-19 during the interviews and focus groups.

Quantitative data collection involves obtaining anonymous health data of Hubs participants from various data sets within the Ministry. It also includes surveys with health professionals who have used the Hubs. We will analyse the quantitative data to see how well the Hubs are working. The evaluation does not include an external comparison group. Instead we will compare outcomes for Hub participants and service providers before and after they use the Hubs.

Analysis: The data collected will be measured against the program logic and evaluation aims to assess the effectiveness and outcomes of the Hubs. We will present the findings in relation to contextual evidence, that means considering the wider service system for potential participants.

The program logic lists the Hub activities and intended outcomes. The evaluators use the program logic to measure how the Hubs are working in relation to their intended aims. The draft Hubs program logic can be found in Appendix A.

The evaluation includes **ethical, inclusive and culturally sensitive approaches** to data collection and analysis. Details about these approaches can be found in Section 3.7 of this plan.

Details of the data sources, collection and analysis are in Section 3 of this plan.

Timeline

The evaluation will be conducted in three stages:

Phase 1: Project set-up, co-design, ethics submissions and Evaluation Plan (September December 2020)

Phase 2: 1st round of qualitative and quantitative program data collection and a Formative Evaluation Report (January August 2021)

Phase 3: 2nd round of fieldwork and program data collection, linked data, surveys and final analysis for the Summative Evaluation Report (September 2021 November 2023).

Table 2 in Section 3.9 of this plan shows the evaluation timeline.

Quality assurance

The Project Governance will be managed and overseen through:

Meetings and reports between SPRC, 3DN and the Mental Health Branch in the Ministry.

An **IDMH Advisory Group**, which will include people with lived experience of intellectual disability and mental health challenges, relevant policy sections in the Ministry, and representatives from several LHDs, mental health and intellectual disability peak bodies and community organisations.

The **IDMH Hubs** joint meetings, which occur every 3 months.

Advice will be sought on culturally appropriate and trauma-informed methodology regarding participants from **Aboriginal and Torres Strait Islander** and **culturally and linguistically diverse (CALD)** backgrounds. This advice will come from: Aboriginal and Torres Strait Islander and CALD

members of the evaluation team; expert advisors from the SPRC; and, regarding Aboriginal participants, the Centre for Aboriginal Health at NSW Health.

The Communication plan for the evaluation is provided in Table 3 in Section 4.2.

Ethics applications will ensure voluntary participation and confidentiality in the qualitative and quantitative research. The applications will include strategies to minimise the risk of psychological harm and trauma to Hub participants. Details of the ethics process are provided in Section 4.3.

Risk management strategies are provided in

Table **4** in Section 4.4 of this plan.

The final evaluation **report**, including easier-to-read and short video versions, will be published on the SPRC website, with approval from the Ministry.

1 IDMH Hubs

People with intellectual disability are more likely to have poor health outcomes when

2 Evaluation approach

team members with lived experience and relevant expertise from key evaluation stakeholders.

3 Methods

The evaluation uses a mixed-method design as described above in **Section 2**. The evaluation incorporates information from a wide range of qualitative and quantitative sources. The information (or data) collected will be analysed against the program logic and evaluation objectives to assess the effectiveness and outcomes of the Hubs.

Co-design

Details of the methods will be refined through **co-design**. The co-design process improves the evaluation approach, methodology and reporting, or how the evaluation will do things. The co-design process includes collaboration of:

- the research team from SPRC and 3DN, including researchers with lived experience of mental illness and intellectual disability
- the Ministry

service providers) to build critical fieldwork relationships early in the evaluation.

Co-design will then continue throughout the evaluation (**Section 3.7**). For example, it will be used to adjust methodologies for second-round data collection or in response to first-round findings. It will also occur through feedback on report drafts.

Data sources

We will collect and analyse 6 data sources:

1. **Program documentation** from the Hubs
2. **Qualitative interviews and focus groups** with Hub stakeholders including participants, families and carers, frontline staff, managers, referring practitioners and organisations and other Hub stakeholders
3. **Quantitative Hub program data** transferred from the Hub management (SLHD and SCHN) to monitor implementation, outputs, capacity building activities and outcomes
4. **Linked participant outcome data across NSW Health** to measure the
5. **NSW mental health workforce capacity survey** to measure the impact of the Hubs on mental health professionals
6. **LHD capacity survey** to measure the impact of the Hubs on service provision.

Each data source and the method to collect it is described below.

The data collection and analysis will use inclusive and culturally sensitive approaches as described in **Section 3.7**. The evaluation will be done in three phases as described in **Section 3.9**.

There will be 2 rounds of interviews and focus groups, of Hub data analysis and of the workforce survey. This is so we can measure the functioning and the impact of the Hubs over time. We will summarise the findings of the first round of data collection in the Formative Evaluation Report, also called Interim Report (**Section 3.9**). The Hub stakeholders may consider those findings and use them to change how the Hubs work. By the second round of interviews and focus groups, we can see whether Hubs processes and services have evolved.

Sampling framework

Table 1 summarises the sampling framework. The table outlines: the data collection method, how much data will be collected (sample size), where the data will be collected from and what the timeframe is for collection.

Table 1 Methods and sampling framework

Method	Sample sizes per round	Data source	Timeframe
Review of program **documentation**	Both Hubs	Available documentation from	

1. SPRC will produce information material and consent forms about the evaluation designed in an accessible way for families and carers, with advice from service providers about appropriate media, length and wording
2. Participants (or service providers on behalf of the participant) forward the information sheet to the family member nominated by the participant
3. Researchers will collect informed consent from family members before the interviews.

The **consent process for service providers and other stakeholders** will involve the following steps:

1. SPRC will produce information sheets and consent forms about the evaluation
2. The Ministry or service providers forward the information sheet to nominated people
3. Researchers will collect informed consent from service providers and other stakeholders before the interviews/focus groups.

To assess whether there are changes in health service usage in people who are accessing the Hubs we will use the self-controlled case series (SCCS) method with two steps.

> Step One: For each Hub, if there are enough participants, we will conduct a SCCS to compare health service usage patterns of each participant before and after joining the Hub. Where possible we will also compare health outcomes before and after joining the Hub.
>
> Step Two: Using Hub level data from both Hubs, the approach is the same as in step one, however, to estimate impact of the Hub in each location, we will use the SCCS method and include time factors for each location in the model.

The data from both **surveys** will be analysed together with the quantitative Hub **program** data to assess the impact and effectiveness of Hub activities. This will include age-appropriate outcome measures collected by the Hubs as part of service delivery.

For the **workforce survey data**, we will use descriptive analyses and linear mixed model analysis. Linear mixed model analysis i41.92 ..63 Tm0Qq0.000008871 0 595.32 841.92 reW

Detail is provided in **Table 2** below. If any issues should impact on timeframes during the evaluation, the Ministry and SPRC together will manage variations to the evaluation timeline. Potential issues may relate to resourcing at the Hubs or the Ministry, or to COVID-19.

Table 2 Project timeline

Evaluation tasks and processes	**Date**
Phase 1	***Sep-Dec 2020***
Project start	Sep
Initial meeting	Sep
Decide communication plan	Sep
Review quantitative data sources	Sep
Collect and review program documentation	Sep-Nov
Initial co-design process: Develop evaluation questions Refine research methodology incl. peer methodologies Develop program logic Select fieldwork sites Review data sources Finalise sampling framework Finalise fieldwork protocols	Sep-Dec
Ethics applications	Sept-Dec
Engage key contacts and stakeholders in the Hub and LHD fieldwork sites	Sept-Nov
Recruit and train peer researchers	Sept-Nov
Deliverable 1: Ethics submitted for approvals **Deliverable 2: Evaluation Plan**	**December 2020**
Phase 2	***Jan-Aug 2021***
1st round fieldwork in 2 Hubs and LHD/s with participants, family, staff, providers	Mar-May
1st round focus groups/interviews with other key stakeholders	Mar-May
Qualitative data analysis (interviews, focus groups)	May-Jul
1st	

Evaluation tasks and processes	**Date**
2nd round fieldwork in 2 Hubs and LHD/s with participants, family, staff, providers	Feb-Apr 2023
2nd round focus groups/interviews with other key stakeholders	Feb-Apr 2023
Quantitative data analysis (program and linked outcome data)	Apr-Jun 2023
LHD capacity survey (data collection and analysis)	Apr-June 2023
Qualitative data analysis (interviews, focus groups)	May-Jun 2023
Triangulation of qualitative and quantitative data	Jul 2023
Deliverable 4: Draft Summative Evaluation Report	**31 July 2023**
Deliverable 5: Final Summative Evaluation Report	**30 November 2023**
Project end	30 Nov 2023

4 Quality assurance processes

4.1 Governance

This project will be managed and overseen through the following mechanisms.

SPRC and 3DN will report to the **Mental Health Branch**, NSW Ministry of Health. Monthly project meetings have been agreed to, and

Table 3 Communication plan

Stakeholder type	Communication point or method	Times
Hub participants	Introduction of evaluation by Hubs	Mar 2021
	Interviews	Mar-May 2021, Feb-Apr 2023
	Feedback about evaluation findings (full public report and accessible versions such as short reports, easy read and film)	Nov 2023
Families of Hub participants	Participants/Hubs contact families	Mar 2021
	Interviews	Mar-May 2021, Feb-Apr 2023
	Feedback about evaluation findings (full public report and accessible versions)	Nov 2023
Hub and other service providers	Fieldwork	Mar-May 2021, Feb-Apr 2023
	Online surveys	Oct 2021-Mar 2023, April-June 2023
	Feedback about evaluation progress and findings: through representation on governance groups, evaluation reports and direct communication from the Ministry	From Sep 2020
Other stakeholders	Interviews and focus groups (after the Ministry has informed stakeholders about the evaluation and they have agreed to participate)	Mar-May 2021, Feb-Apr 2023
	Feedback about evaluation findings (full public report and accessible versions)	Nov 2023
Peer researchers	Advice on fieldwork methodology and interview recruitment processes	From Oct 2020
	Fieldwork	Mar-May 2021, Feb-Apr 2023
	Contributing to analysis in evaluation reports	Nov 2020, Jul 2021, Jul-Nov 2023
Aboriginal and CALD advisors	Advice on evaluation design, methodology and analysis	From Oct 2020
	Feedback on reports	Nov 2020, Jul 2021, Jul-Nov 2023

4.3 Ethics

This evaluation requires several ethics approvals. Applications will include strategies to minimise the risk of psychological harm and trauma to Hubs participants. The applications will ensure voluntary participation and confidentiality in the qualitative and quantitative research.

Ethics approval will be sought from the following ethics committees:

UNSW Human Research Ethics Committee (HREC), which will provide approval for the qualitative data collection

Aboriginal Health and Medical Research Council (AH&MRC) Human Research Ethics Committee (HREC), which will provide ethics clearance for Aboriginal and Torres Strait Islander involvement in the evaluation

NSW Population and Health Services Research Ethics Committee (P&HSREC), which will provide ethics approval for the program data and linked outcomes data

A Local Health District (LHD) Human Research Ethics Committee (HREC) to be determined which will be the lead HREC for the qualitative fieldwork in the Hubs and the LHD/s

LHD Research Governance Offices in the fieldwork sites, for Site Specific Approvals (SSAs) for qualitative fieldwork.

The research will adhere to the requirements outlined in the UNSW Code of Conduct and align with best-practice principles in the NSW Government Evaluation Framework, for example communicating evaluation results to various audiences.

4.4 Risk management

Submission of deliverables may be delayed.	Low	Medium	Solid project management and risk management protocols, detailed communication protocols.
Evaluation provides insufficient critical analysis of the Hub service model, and does not produce useful and actionable recommendations.	Low	High	Team renowned for rigorous research

References

3DN (Department of Developmental Disability Neuropsychiatry) (2014) *Accessible Mental Health Services for People with an Intellectual Disability: A Guide for Providers.* Sydney: University of New South Wales Sydney.

3DN (Department of Developmental Disability Neuropsychiatry) (2016). *The Intellectual Disability Mental Health Core Competency Framework: A Manual for Mental Health Professionals*. Sydney: UNSW Sydney

Cvejic, R., Eagleson, C., Weise, J., Trollor, J. (2018) A scoping study of the need for a tertiary intellectual disability mental health service in New South Wales. Department of Developmental Disability Neuropsychiatry UNSW, Sydney.

Weise, J., Cvejic, R., Eagleson, C. & Trollor, J. (2020) A Scoping Study of a Tertiary Intellectual Disability Mental Health Service: A Family Member and Support Person Perspective, Journal of Mental Health Research in Intellectual Disabilities, 10.1080/19315864.2020.1753268

Appendix A Program logic for IDMH Hubs

Program aim: To give multidisciplinary support for people with complex co-occurring ID and MH care needs, and build capacity in the health workforce to

Appendix B Support for people taking part in interviews

The minimisation strategies outlined below are well established and have been repeatedly used by researchers in similar evaluations.

Risks for people with lived experiences of mental illness and intellectual disability and their family members

topics discussed in the interviews could still create distress or anxiety in the participants. To reduce the risk of participants being reminded of anxiety or grief about mental illness or intellectual disability, the research team is adopting three strategies.

1. Strategies to reduce risk of psychological harm during recruitment:

In the early stage of recruitment, researchers and service providers will establish with participants:

Preference for a phone or face-to-face interview

Location of interview

information sheet. The participant will also be contacted by the researcher 24 hours after the interview to ensure that no additional support is required.

Risks for service providers and other stakeholders

The risk for service providers and other stakeholders is limited, but during the interviews or focus groups participants may be reminded of anxiety or grief about mental illness or intellectual disabilities. The participant is free to end the interview or leave the focus group at any time. A phone number for the Mental Health Line (1800 011 511) will be provided on their consent form.