

COLIFER OUT 1829 Term 1 2020 **日** 長月

GSOE9820

ENGINEERING PROJECT MANAGEMENT

Contanto

1.	Staff contact details	2
C	Contact details and consultation times for course convenor	2
C	Contact details and consultation times for additional lecturers/demonstrators/lab staff	2
2.	Important links	
3.	Course details	
	Credit points	
C	Contact hours	3
S	Summary and Aims of the course	3
S	Student learning outcomes	4
4.	Teaching strategies	
5.	Course schedule	
	Notes	
6. ^	Assessment	
	Assignments	
F	с С	
	Individual Assignments	
	Group Assignments	
	Presentation	
	Submission	7
A	Attendance	7
E	Examinations	8
	Calculators	8
S	Special consideration and supplementary assessment	8
7.	Expected resources for students	9
Т	extbooks (All available as e-books in the UNSW library)	9
F	Recommended Internet sites	9
C	Other Resources	10
8.	Course evaluation and development	10
9.	Academic honesty and plagiarism	
10.	Administrative matters and links	11

1. Staff carried details

Contact details and consultation times for course convenor

Name: Dr Edward Obbard Office: Ainsworth Building (J17), Room 402G Email: <u>e.obbard@unsw.edu.au</u>

Consultation concerning this course is available in the first instance by

The normal workload expectations of a student are approximately 25 hours per term for each UOC, including class contact hours, other learning activities, preparation and time spent on all assessable work.

Therefore, you should aim to spend about 10 h/w on this course outside class. The additional time should be spent in preparation for the lectures by reading the assigned preparation materials, making sure that you understand the lecture material, completing the set assignments, further reading, and revising for examinations.

Contact hours

	Day	Time	Location
Lectures	Thursday	6pm – 9pm	Ainsworth G03 (K-J17-G03)
Online discussion	Any	Any	MS Teams

Summary and Aims of the course

This course will introduce the fundamental principles of project management in an engineering context, enabling participants to become successful project managers.

This course takes an integrated approach to managing projects, exploring both technical and managerial challenges.

The course will provide you with a powerful set of tools t

consecutive classes. All of activities 2, 3 and 5 take place in the scheduled classes and contribute towards final marks.

5.

Week	Date	Module	Demonstration	Indicative topics	Suggested reading
1					

marks in the tRAT tests (10% of grade), all or part of the group must be present in the class to complete and hand in the physical scratch cards, which are used to submit the responses. Responses to AEs (30% of grade) need to be submitted by all or part of a group that is present in the class.

Overall, individual attendance is not monitored, and it is understood that students may miss some classes. However, individual absence or remote collaboration need be agreed above all with other team members, to avoid feelings of unequal workload among those who were present to win the marks on the team's behalf.

For approved special consideration applications, individual iRAT tests may be discounted from the calculation of grades. Group marks are not adjusted for special consideration.

Examinations

The 2-hour exam is 50% multiple choice questions and 50% long written answer. The multiple-

Other Resources

Plus many other valuable print books are in the library...

UNSW Library website: <u>https://www.library.unsw.edu.au/</u> Moodle: <u>https://moodle.telt.unsw.edu.au/login/index.php</u>

8. Samoursessing no simple and simple were the

Feedback on the course is gathered periodically using various means, including the UNSW myExperience process, informal discussion in the final class for the course, and the School's Student/Staff meetings. Your feedback is taken seriously, and continual improvements are made to the course based, in part, on such feedback.

In this course, 2020 improvements resulting from student feedback, both positive and negative, include:

Implementation of full Team Based Learning teaching strategy with popular prelecture quizzes and class exercises carried over into new RAT/ AE format. Moving course web pages to MS Teams to facilitate discussion; specific demonstrator roles to respond to online community.

Cancelling the long, written assignment; transition of critical components into AEs and augmentation with more challenging and more industry-relevant problems. Adding written answers to the exam to test advanced understanding.

If plagiarism is found in your work when you are in first year, your lecturer will offer you assistance to improve your academic skills. They may ask you to look at some online resources, attend the Learning Centre, or sometimes resubmit your work with the problem

<u>in a serie and series</u> and series

	Program Intended Learning Outcomes
	PE1.1 Comprehensive, theory-based understanding of underpinning fundamentals
PE1: Knowledge and Skill Base	PE1.2 Conceptual understanding of underpinning maths, analysis, statistics, computing
Knowledg Skill Base	PE1.3 In-depth understanding of specialist bodies of knowledge
i Kn d Sk	PE1.4 Discernment of knowledge development and research directions
PE1: and	PE1.5 Knowledge of engineering design practice
	PE1.6 Understanding of scope, principles, norms, accountabilities of sustainable engineering practice
ing ility	PE2.1 Application of established engineering methods to complex problem solving
ופפר Ab	PE2.2 Fluent application of engineering techniques, tools and resources
PE2: Engineering Application Ability	PE2.3 Application of systematic engineering synthesis and design processes
PE2 App	PE2.4 Application of systematic approaches to the conduct and management of engineering projects
_	PE3.1 Ethical conduct and professional accountability
ssional onal tes	PE3.2 Effective oral and written communication (professional and lay domains)
PE3: Professional and Personal Attributes	PE3

Stage 1 Competencies for Professional Engineers